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Site 6
Site 4 ROD/RAP ©
FRPM: Bryce Bartelma 3] 07/23/14 [ v 08/21/14 [v|v|X|v|v 10/31/14 | »§ 11/26/14 | v R 127317114
o
PM: Dennis Kelly, TriEco-Tt
Site 6:Pre-Remedial Design Data Gap SAP
2 IRPM: Bryce Bartelma Q1/05/15 02/04/15 03/05/15 03/12/18 03/13/15
PM: Dan Carroll, CE2 Kleinfelder
Site 6 FSS Report
3 RPFM: Louvie Cardinale 03/25/15 04/29/15 05/06/18 05/09/15 05/14/15
PM: Bill Dougherty, TIEC
Site 12

Phase Iil NTCRA Work Pian
4 IRPM: Chris Yantos t§ 02/20/15 03/20/15 04/03/15 04/17/15 04/23/15
PM: Ulrika Messer, CB&
Feasibility Study Addendum, Non-SWDA o
5 IRPM: Bryce Bartelma § 01/02/15 02/02/15 02/22/15 03/01/15 03/23/15
PM: Doug Gilkey, KCH
Gateview Arsenic/TPH Area TCRA Action
6 Memo B 1 020015 03/04/15 04/03/15 04/25/15 05/26/15
RP M: Bryce Bartelma 54
PM: Cheryl Martin, TriEco-Tt
o
RPM: Tony Konzen é 11/11/14 12/19/14 12/26/14 1231144
PM: Ulrika Messer, CB&I
SWDA Bigelow Court PCSR Report -
8 IRPM: Tony Konzen é 03/31/15 04/27/15 05/07/15 05/14/15 05/20/15
PM: Ulrika Messer, CB&
RPM: Chris Yantos ! 11/19/14 01/21/15 02/04/15 02/23/15
PM: Ulrika Messer, CB&|
Site 21
ISite 21 RACR -
10 JRPM: Danielle Janda S 1 095/03/14 [ v 10/06/14 | v v iX]|w 11/25/14 | v} 12/10/14 12429114
PM: Cheryl Martin, TriEco-Tt =
Site 24
PP/Draft RAP ©
HARPM: Danielle Janda § J2p24114 01/23/15 02/06/15 02/13/15 02/27/15
PM: Jean Michaels, TriEco-Tt
Soil Gas Data Gaps Sampling Site 24
12 IRPM: Danielle Janda 03/16/15 04/15/15 05/15/15 05/29/15 07/10/15
PM: 8D
Site 27
fsite 27 RACR -
13 ARPM: Bryce Bartelma § 08/01/14 | v} 08/29/14 |~ v v X 1107714 | v § 11724714 | v R 12712714
Hedy Abedy, TIEC
: Bryce Bartelma 11/21/14 01/14/15 0172115 02/20/15
PM: MMEC
Sites 31/33
Site 31 RACR
15 IRPM: Louie Cardinale PF 0171415 02/18/15 03/25/15 04/22/15 05/06/15
PM: John Baur, Giloane
Site 31 FSS Report
16 IRPM: Louie Cardinale tEo1/21115 02/20/15 03/23/15 04/20/15 05/04/15
PM: John Baur, Gilbane
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=
YF3
Site YF3 SLERA ©
17 IRPM: Louie Cardinale 3§ 07/18/14 | v 08/18/14 |v|v viv 12/17/14 01/16/15 01/16/15
PM: Katie Henry, Trieco-Tt O
Groundwater Monitoring
2013 Sites 6, 12, 21, 24 Groundwater Report
18 BRPM: Lovie Cardinale V§ 08/15/14 | v | 09/15/14 | v v 12/18/14 01/19/15 02/20/15
PM: Greg Alyanckian, Trevet
Other Reports
Radiological Work: Plan; Project Areas 1:6
Radiological Surveys (Phase i) o
19 Yy Danielle Janda é 12726114 01727715 02/18/15 02/25/15 03/04/15
PM: Ulrika Messer, CB&|
Site 12 and Selected Roadways Scoping Survey
Report 0
20 P Danielle Janda § 12715714 01/15/15 02/12/15 02/20/15 03/06/15
PM: John Baur, Giloane
Radiological Survey Report for Site 32 Bldg 3. Report will be broken
21 cnd Selected §1orm ang oslewaler e 3 01/09/15 02/09/15 03/09/15 03/16/15 03/30/15 (e
RPM: Darielle Janda S
PM John Baur, Gilbane
RP M: Danielle Janda ! 11/05/14 X 01/05/15 01/12/15 01/26/15
PM: Ulrika Messer, CBA&
2014 Site Management Plan ©
23 ARPM: Dave Clark § 09/24/14 | v} 11/18/14 | v v | X|¥v 11/25/14 | v} 12/09/14 12119414
PM: Marcie Rash, TriEco-Tt
First Basewide Five-Year Review o
24 RPM: Danielle Janda § 10/07/14 | v | 11/07/14 | v | XX |X]|~ 12/02/14 |+ § 12/08/14 12422114
PM: Tim Mower, TriEco-Tt
2014 Finding of Suitability to lease (FOSL) o
25 RPM: Derek Robinson § 8D TBD TBD BD TBD
PM: Dennis Kelly, TriEco-Tt

v Production or review of document is complete. Abbreviations:

X Received notification of no comments or
comments deferred to other agency.

Yellowshadingindicates documents that will be
Issued draf or final within the next 30 days.

Last modified: 12/9/2014

CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Envircnmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report

PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan
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RD = Remedicl design

ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis pian

SLERA = Screening-level ecological risk assessment
SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Isiand Development Authority

TPH = Total peircleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board
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